

### Summary of Progress

The Health System Catalogue went live for the “View” Phase in Dec-21, and there are now two early adopter DHBs working with the data, Mid-Central and Waikato. For this initial go-live, a total of 24 Suppliers and 85,684 “active” products were published to the Catalogue. We continue to work with Suppliers to get item and price data as we progress the development of the HSC.

**Thank you for your assistance as we develop the Health System Catalogue, an important long-term initiative to support the NZ Health System.**

### HSC Progress Update

- Our initial focus was to get a solid foundation of product data into the HSC for the “View” phase, which was achieved. A large proportion of this product data, however, did not have prices associated with the items, so we are working with these Suppliers to get the pricing data as part of a second stage data update.
- Work continues on the Supplier Portal, which will allow some suppliers to publish data directly to the HSC, we expect this to be complete in Feb-22.
- A staged rollout of the “View” phase is planned, with progressive onboarding of the DHBs over the coming months.
- Discussions continue with Onelink and GS1 regarding the process and data flows for large logistics and supply chain providers.
- We are continuing to build our Master Catalogue and are keen to work with as many Medical Device Suppliers as possible. If we haven’t already been in contact with you, and you would like to be part of the Health System Catalogue, feel free to contact us as outlined below.

*For further information or enquiries, please contact [hsc@nzhp.health.nz](mailto:hsc@nzhp.health.nz)*

#### COMPLETED (since last update)

- First go-live phase of “View” commenced on 17-Dec-21.
- A total of 85,684 “active” products were published to the HSC.

#### PLANNED (for next period)

- Continued onboarding of Suppliers, item and pricing information.
- Finalisation of the HSC Supplier Portal.
- Progress the process for logistics and supply chain providers.
- Match and merge other data sources to create master records in the HSC.



Suppliers who published data as at Dec-21

Thank you to all the Medical Device Suppliers who worked with us in the last quarter of 2021, as we developed the HSC for the initial go-live. A special thanks to the Suppliers outlined below, who published product data in this initial stage.

3M New Zealand	Smith & Nephew
Jackson Allison Medical & Surgical	Device Technologies NZ
Boston Scientific New Zealand	Mathys
Stryker New Zealand	Reynard Health Supplies
REM Systems	Life Healthcare
J&J (Depuy Synthes)	Lima Orthopaedics New Zealand
Olympus New Zealand	Obex Medical
BSN Medical (Essity)	Sheffmed NZ
Teleflex Medical New Zealand	BOC
Intermed Medical	Cubro
AMO Australia Pty	Medtronic New Zealand
Bio Serve NZ	USL Medical

Onboarding approach as we progress the HSC Development

We are simultaneously working on four different streams for Supplier and Data Onboarding:

1. Suppliers who have already published data for “View” – Many of these suppliers have published item data only, so we will be working with them to get pricing information and extend some data sets to include full product ranges.
2. For Suppliers who we have engaged with but not received data from as yet – We will continue to work with these suppliers to get item and pricing data as we progress our DHB onboarding and move into the “Interact” stage of the HSC Programme.
3. For Suppliers who responded to the open invitation issued in Nov-21 – We will continue to work with you to determine the scope of your product range, match with the HSC project, and progress data onboarding as appropriate.
4. We will also continue to pro-actively approach other Medical Device Suppliers to formally invite them into the HSC and work through the onboarding and data collection process.